PILOT Forward Workplan (A live, online Share Fair)

Company: Energy Resource Technology (UK) Limited

PILOT Forward Workplan for UKCS Opportunities

Field / Project/ Contract Owner *(Include discipline e.g. Subsea, Land etc)*	Service / Description / Scope *(Description of work scope being tendered where possible details given e.g. total spend on wells, likely drilling and construction costs)*	Expected tender date	Procurement Contact Details			*Likely contract term*	*Indicative contract value*
			Name	Tel.	Email		
Camelot decommissioning	Cementing of six wells	Feb-11	Eamonn McGennis	01224 351 811	emcgennis@helixesg.com	*fixed scope*	*To be priced*
Camelot decommissioning	Casing and condictor cutting of six wells	Feb-11	Eamonn McGennis	01224 351 811	emcgennis@helixesg.com	*fixed scope*	*To be priced*
Camelot decommissioning	Suspended well removal	Apr-11	Eamonn McGennis	01224 351 811	emcgennis@helixesg.com	*fixed scope*	*To be priced*
Camelot decommissioning	Diving service to remove pipeline spools	Feb-11	Eamonn McGennis	01224 351 811	emcgennis@helixesg.com	*fixed scope*	*To be priced*
Camelot decommissioning	Platform and jacket removal from offshore	Feb-11	Eamonn McGennis	01224 351 811	emcgennis@helixesg.com	*fixed scope*	*To be priced*
Camelot decommissioning	Platform and jacket recycling onshore	Mar-11	Eamonn McGennis	01224 351 811	emcgennis@helixesg.com	*fixed scope*	*To be priced*

for sub contracts, see forward workplans of the following Managing Contractors

Managing Contractors (In certain circumstance will be listed)

Contractor	*Link to FPAL Profile*

Disclaimer

All PILOT Forward Workplans exhibited on this site are to be regarded as indicative and subject to change, also where appropriate partner and corporate approval . No guarantee is given to prospective tenders being included on a bid list arising out of enquiries made on above information. This site is intended to be a helpful guide, giving indicative information on opportunities which may be tendered.